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Ernest Orlando Lawrence

Berkeley National Laboratory
Berkeley, CA 94720

Operations ¢ Facilities Division

Building 74 Structural Upgrade

PROJECT NO.:
BUDGET:
COMPLETION:

DESCRIPTION:

STATUS:

PROJECT REPORT
June 2003

FM3002
$900k
December 2004

This project will provide structural upgrades to Building 74 to
improve the performance of the building in a seismic event.
FY2003 funding has been provided for project design.

Preliminary study complete. Project design requirements are in
development.

Planned % Actual %
Project Phase Complete Complete
Design 10% 10%

Construction 0% 0%
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Building:
Project No:
Account No:
Fund Type:
Status:
Year Fund.:

PROJECT TITLE:

Bldg. 74 Structural Upgrade

74 Architect:
FM3002 Struct Engr:
FM3002 Mech Engr:
GPP Elect Engr:
PE

2003

D. Truchlikova
M. Ostas

M. Jha

L. Domansky

PM:

PA:

Client:

Report Period:
NEPA/SARS:

R. Stanton
M. Smithwick
G. Bear
06-03

F/F

7/15/03

A. ASSESSMENT:

2. Developments Affecti

1. Major Accomplishments:

needed to achieve a seismic rating of "good".

Forell/Elsesser Engineers have reviewed the deficiencies outlined in the FEMA 178 report and prepared a
revised scope of work and conceptual design for remedial structural upgrades to achieve a rating of "fair".
Forell/Elsesser has been tasked to prepare preliminary design drawings and a cost estimate of the work

ng Cost Estimate & Schedule:

FY2003 funding was reduced to $100k.

3. Brief Assessment of Overall Project:

Preliminary design for achieving a seismic rating of "good" is underway.

4. Environmental/Safety Documentation:

NEPA: Approval 11/13/2002
CEQA: Approval 11/13/2002
SARS: Approval 11/21/2002
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&I Title | 60% 60%
Title 11 0% 0%
Title 111 0% 0%
2.0 Construction 0% 0%
C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual
Project Authorization
1.0 Engineering, Design & Insp.
Title | Authorization 11-02 11-02
Title | Start 11-02 11-02
NEPA Approval 11-02 11-02
SARS Approval
* Title I Completion 05-03 08-03
Title 11 Authorization
Title 11 Start
Release For Bid
Receive Bids
e Title 11 Design Completion 09-03 12-03
Title 111 Authorization
Title 111 Start
2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings
* Construction Completion 12-04 12-04
Title 111 Completion
Final Report/Close-Out
D. COST REPORT:
Amount ($K)
Est. to Cost to App'd Percent
WBS Description Complete Date Liens |Total Est. Cost| Budget Cost Plan | Complete
A=F-B B C D E F G
1. Engineering, Design & Insp. 34 41 19 180 75 75 55%
2. Construction 0 1 0 533 1 1 100%
3. Standard Equipment 0 0 0 0%
4. Project Management 8 9 0 37 17 17 53%
Subtotal 42 51 19 750 93 93 55%
5. Contingency 7 0 0 150 7 7 0%
Total 49 51 19 900 100 100 51%
Change Since Last Rep (107) 7 14 0 (100) (100) 0%
DOE/HQ Obligations to Date: $70 K
Cost to Date: $51 K
Percent Spent (B/D) = 6% Outstanding Liens to Date: $19 K
Total Obligation (B+C) = $70 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $100 K End of FY Uncosted Balance: $0 K
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